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Project Title:

Evaluation of design ideasfor prevention of vehicles entrapment on railroad
tracksduetoimproper left turns

RFP Number: 31

NJDOT Research Project Manager:
Karl Brodtman, NJDOT

Task Order Number/Study Number: Pincipal Investigator:

NCTIP-31

Jeng, One-Jang

Period Starting:

(Start-End Date of Study)

4/1/2000 - 12/31/2002 Period Ending: 04/04/2003

% of Total % of Task [% of Task [% of Total
Task thisquarter | todate Complete
Review and analysis of literature and accident reports 10 100 100 10
Setup of |aboratory equipment 5 100 100 5
Conduct pilot experiments 5 100 100 5
Conduct forma experiments 20 100 100 20
Perform data processing and statistical analysis 10 100 100 10
Sel ection and modification of design ideas 10 100 100 10
Setup of design prototypesfor field studies 10 100 100 10
Conduct pilot experiments for field studies 10 100 100 10
Conduct formal experimentsfor field studies 10 10 60 6
Perform data processing and statistical analysis 10 10 60 6
Final Report
TOTAL 100 % R0 %

1.Progressthisquarter by task:
As reported during the previoudy quarterly progress report meeting, the
rallroad crossng trestments for the field study was finished by a NJTrangt
contractor in mid January. Since then the temperature has been below the
minima temperature required for the two video camerato function properly
(above 40 degrees) until the second week of March. There was only one video
recording (out of Sx) as of the progress report date. 1t is anticipated that,
since the temperature starts to rise, the video recordings can be completed
within threeweeks. The only tasks |€ft for this project are Satitical
andysis of before and after comparison, and the project find report. The
extended deadline for this project will be July 31.

2. Proposed activitiesfor next quarter by task:
Next quarter will be the find quarter for this project. The activitiesfor
next quarter will include completion of the fied video recording, Satigtica
andyds of comparing before and after treatments, and the find project

report.

3. List of deliverables provided in thisquarter by task (product date):
4. Progress on implementation and training activities:

Page 38 of 40




Quarterly Progress Report

. Problems/proposed solutions:

. Budget summary:
Total Project Budget (# Y ears) 3 Yea $146,884.00
Total Project Expenditure to date $146,078.00
% of Total Project Budget Expended 99.45%
Task Order Number/ Study Number 3 Yea NCTIP-31
Current Task Order Budget (# of Years) $56,212.00
Actua Expenditure to Date Against Current Task Order $56,119.00
% of Current Task Order Budget Expended 99.83%
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